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Time Period: November 17-29, 2014            
(two weeks) 

Project No:  1305 

Rain Days/Weather Conditions: Rained 1.6” on Sunday night-Monday morning (11/16-11/17). Also rained 
0.75” Monday (11/23) (Burkesville gauge). 

Personnel on-site:  EcoGro/Ridgewater:  Tony Berry, Tom Cutter, Eric Dawalt, Jon Linder, 
Brad Redmon, & Chad Relinski. 
Stantec:  N/A 

Equipment on-site: Komatsu PC 160 w/ hyd. thumb, PC 360 w/ hyd. thumb, Terex TA27 
articulating dump truck, Bobcat T300 skid steer, Sunbelt JCB pad foot 
compactor (demobilized on 11/25), & Morooka 2200 VD Tracked Dump 
Truck 

Material deliveries to project 
site: 

 N/A 

Work performed the past two 
weeks: 

 Did not work Monday(11/17) or Monday (11/24) due to rain. 

 Moved all tree piles off of Corps Site #1. 

 Started construction of braided channel RT Sta. 111+00 to 
113+00. 

 Hauled rock from Disposal area and stockpiled at ~Sta. 114+00 
for channel construction. 

 Excavated for floodplain and channel upstream of Campground 
Road (~Sta. 113+00 to 114+00) and hauled clay to ravine. 

 Built ravine compacted clay fill up to ~elevation 586.0’. 

 Built rock spillway up to ~elevation 583.5’ 

 Constructed compacted clay Ground Water Dam from ~ LT. Sta. 
106+60 to 107+80. 

 

Erosion & sediment controls 
installed/maintained: 

 Dewatered and removed rock check dams at downstream end of 
ravine fill before beginning excavation of plunge pool. 

 Constructed plunge pool in ravine is serving as a sediment basin. 
 

Work scheduled for next week:  Begin building Floodplain Berm to allow finishing construction of 
ravine rock spillway ~LT Sta. 106+00 to 106+60. 

 Finish rock spillway in ravine stream crossing ~LT Sta. 106+00 to 
106+60 up to elevation 587.6’. 

 Construct braided channel from ~Sta. 110+00 to 113+50. 
 Fill sinkhole in ravine with rock up to bedrock step elevation and 

then add a layer of geotextile and compacted clay (If weather 
allows). 

 Start building confluence bar downstream of bridge. 
 

Work planned for two weeks 
ahead: 

 Finish channel from ~Sta. 110+00 to 113+50. 
 

General Comments:  Aspen Construction, the USACE excavation contractor, hauled 
soil from Site #3.  They did not work 11/23 thru 11/29. 

 EcoGro/Ridgewater did not work Thursday or Friday last week for 
Thanksgiving holiday.   
 

 
Prepared by:  Eric Dawalt, P.E.                                 

 
Date:  11-29-14   
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Pictures from the past week’s construction: 
 

 

 
Constructing braided channel . (Photograph taken from ~RT Sta. 111+50) 

 

 
Finished construction of compacted ravine clay core to elevation ~586.0’ (Photograph taken from 

Ravine Footbridge) 
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Constructing ravine rock spillway with geotextile and rock (Photograph taken from ravine compacted 

clay core). 
 

 
 
 
 

 
Ravine rock spillway built up to elevation 583.5’ with geotextile and rock. (Photograph taken 11/22 at 

~180’ LT Sta.106+30). 
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Constructing clay Ground Water Dam to bedrock from ~ LT. Sta. 106+60 to 107+80 (Photograph take 
from left end of ravine footbridge).  Ponded water is in ravine. 

 
 
 
 

 
 

Aspen Construction excavating from Site #3.  (Photograph was taken from existing gravel road at 
~Sta. 157+50 looking upstream). 

 
 

 
 
 


